
 

Progress report March 2, 2015 

 

Grant Number 7310003 

 

Title: Biomass Reforestation for Boreal Forest 

 

Grantee: Alaska Division of Forestry 

 

Reporting period:  September 30, 2014 to December 31, 2014



 

Deliverables submitted: 

 

Progress report 

 

Budget: 

 

Expenditures 

 

Personnel and travel costs for evaluation of 2014 plantations. Although evaluation occurred in 

September, costs were recorded on accounting system after October 1. 

 

Matching funding provided to University of Alaska Fairbanks for fall 2014 work ($4,567). 

 

Schedule Status: We are currently on schedule with updated schedule. 



 

Percent Completion: 

 

Milestone Task 
Start 
Date 

End 
Date 

Grant 
Funds 

Match 
Funds 

Total 
Budget Deliverables 

Percent 
Completed 

  

1 

Select field sites 
Dec-
13 

Mar-
13 

 $      
533  

 $      
533  

 $    
1,065  

Written 
agreements for 
site use 100 

  

2 Finalize planting 
design Jan-13 

Mar-
13 

 $      
256  

 $      
256  

 $       
511  

Planting 
designs 100 

MS 1: AEA accepts site agreements and final planting designs   

  

3 Collect and store 
cuttings 

Mar-
13 

Mar-
13 

 $   
3,813  

 $   
3,813  

 $    
7,625    100 

  
4 

Plant cuttings Jun-13 Sep-13 
 $ 
11,210  

 $ 
11,210  

 $  
22,419    100 

  

5 Evaluate 
plantations Year 
1 

Nov-
13 Dec-13 

 $   
2,956  

 $   
6,288  

 $    
9,244  

Year 1 
summary 
report 100 

MS 2: AEA accepts Year 1 summary report   

  

6 Select and obtain 
Year 2 cuttings 

Mar-
14 Jun-14 

 $   
4,000  

 $   
4,000  

 $    
8,000  

Year 2 planting 
plan 100 

MS 3: AEA accepts Year 2 planting plan   

  

7 Plant and 
transplant 
cuttings to Delta 
site Jun-14 Jul-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     100 

  

8 Plant cuttings in 
rural village Jun-14 Sep-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     100 

  

9 
Evaluate 
plantations 2014 

Aug-
14 Oct-14 

 $   
3,500  

 $   
3,500  

 $    
7,000  

Year 2 
summary 
report  100 

MS 4: AEA accepts Year 2 summary report   

  

10 Evaluate 
plantations 2015 

Aug-
15 Oct-15 

 $   
3,500  

 $   
3,500  

 $    
7,000      

  

11 Prepare draft 
project report Oct-15 

Nov-
15 

 $   
4,000  

 $   
4,000  

 $    
8,000  Draft report   

  

12 Prepare final 
report 

Dec-
15 Dec-15 

 $   
5,234  

 $   
1,902  

 $    
7,136  

Final project 
report   

MS 5: AEA accepts final report   

                    

Total 
  

      
 $ 
45,000  

 $ 
45,000  

 $  
90,000      

 

  

 

 

 



Work Progress: 

 

Personnel and travel costs for evaluation of 2014 plantations. Data and photos were submitted 

earlier.  

 

Field tour for Mat-Su planting sites was provided to Christopher Pike and Erin Whitney of 

ACEP on October 16, 2014. 

 

No other activity for this reporting period 

 

Future work: 

 

Field tour will be provided to Diane Haase, US Forest Service-Western Nursery Specialist, in 

June 2105. This will demonstrate the project to the source of matching funding. 

 

End of summer survival assessment will be conducted in September 2015. Assessment of winter 

injury and second year survival is needed for publication. 

 

Additional presentations will be given at appropriate venues.  

 

A manuscript will be prepared and submitted to Tree Planters Notes.  


